

OVERVIEW

Community Health Improvement Plan

A community health improvement plan “CHIP” is a long-term, systematic effort to address public health problems based on the results of community health assessment “CHA” activities and the community health improvement process. A CHIP must mobilize community assets and resources to reduce community health inequalities by improving social determinants of health through policy and system-level changes.

Mobilizing for Action Through Planning and Partnerships

The Jessamine County community utilized a community health assessment and improvement planning (CHAIP) process based on Mobilizing for Action through Planning and Partnerships (MAPP). MAPP is a community-driven strategic planning process that helps communities apply strategic thinking to prioritize public health issues and identify resources to address them. MAPP is an interactive process that can improve the efficiency, effectiveness, and ultimately the performance of local public health systems. The assessments used in the MAPP process include the Community Health Status Assessment, Community Strengths, and Risks Assessment, Forces of Change Assessment, and Local Public Health System Assessment.

The Jessamine County community augmented the MAPP process with a three perspective approach to gathering information. Data gathered in conjunction with the Community Health Status Assessment provided a Data Perspective. Collaboration during three community forums, attended by over 50 representatives from community partner organizations, collected information for the Community Strengths and Risks Assessment, Forces of Change Assessment, and the Local Public Health System Assessment, which provided the Organizational Perspective. Input solicited from county residents from October to December 2017 through 536 electronic & paper health surveys provided the Individual Perspective. The [2018 Jessamine County Community Health Assessment](#) highlights these elements and corresponding assessments.

Top Priority Health and Safety Issues

During a consensus-building activity conducted during the January 25, 2018, CHAIP forum, the following health and safety topics were identified by participants as Jessamine County’s top priority areas:

Chronic Disease

Mental Health

Safety

Substance Abuse/Drug Overdose,

The [Jessamine County Healthy and Safe Communities Coalition](#), is a collaboration of community partners and members who perform activities as outlined in the Jessamine County CHIP Workplan: 2019-2023 to help improve the status of these top priority areas.

JESSAMINE COUNTY CHIP WORKPLAN: 2019-2023

The following Community Health Improvement Workplan has been created for community partners to coordinate and target resources for Jessamine County’s priority health and safety issues to help improve the overall health status of our community. Workgroups were formed for each priority health/safety topic to develop policies and define actions to target efforts that promote positive health behaviors and outcomes.

Evidence-based interventions in the workplan are tailored toward populations at higher health risk, as identified in the 2018 Jessamine County Community Health Assessment. Each Priority Health Issue/Topic has its detailed listing of the goals, objectives, strategies, timeframes, action items, and corresponding responsible parties. Workgroup strategic planning sessions are performed annually in December to revise and update workplan activities. This annual revision includes reassessing and revising priority issues (*as needed*) by surveying members for feedback, discussing workplan updates, and reviewing the most current community health status assessment data to monitor the community’s overall health status. In 2022, each workgroup formed subcommittees to work on specific workplan activities.

Important Note: Each workgroup has strategically considered and identified strategies that impact social determinants of health, policy, & system-level changes, which are in this **color** & denoted by symbols below.

* denotes activities addressing CHA Populations at Higher Health Risk: elderly, homeless individuals, individuals living in poverty, individuals with substance use disorders, underserved/uninsured individuals, & youth

⊕ denotes activities addressing policy and system-level changes to alleviate health inequities & improve the health of populations at higher health risk in Jessamine County

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

2019-2023 CHIP Workplan: January - June 2022: Quarter 2 Progress Report

[Chronic Disease](#)

[Mental Health](#)

[Safety](#)

[Substance Abuse/Drug Overdose](#)

PRIORITY ISSUE: CHRONIC DISEASE							
By June 2023, the burden of Heart Disease deaths (<i>144 per 100,000</i>), Obesity prevalence (<i>35%</i>) and Diabetes prevalence (<i>14%</i>) in Jessamine County will decrease by 5%							
HEALTH PROMOTION							
Goal 1: People who live and work in Jessamine County will make healthier behavior choices.							
Objective 1.1	By 2023, decrease the percentage of adults who report no leisure time physical activity to 28%. [Baseline: 33%] (Reporting agency: Jessamine County Health Department)						
Objective 1.2	By 2023, increase the percentage of adults who meet the daily intake recommendations for either fruits or vegetables to 15%. [Baseline: 4%] (Reporting agency: Jessamine County Health Department)						
Objective 1.3	By 2023, decrease the percentage of adults who report less than good health to 13% [Baseline: 16.6%] (Reporting agency: Jessamine County Health Department)						
Objective 1.4	By 2023, decrease the number of days adults report physically unhealthy days to 2. [Baseline: 3] (Reporting agency: Jessamine County Health Department)						
Strategies: Inform, educate and empower people about health issues						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
a. Implement a community-wide health fair to promote health screenings, health education, physical activity and nutrition in the community. (Lead agency: Jessamine Co. Health Department)		Overall Progress of Strategy: Green					
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

1. Identify convenient location and date to host health fair	Start: 01/2022 End: 12/2022	JC Chronic Disease Workgroup	1	1	4	Green
2. Work with community partners to identify potential vendors to provide preventive screenings, biometric screenings, health merchandise, health education and health activities.	Start: 01/2022 End: 12/2022	JCHD, Chronic Disease Workgroup	10	0	4	Green
3. Provide annual health fair	Start: 01/2022 End: 12/2022	Fall Festival Committee, JC Chronic Disease Workgroup	1	1	4	Green

a. Comments:
AS #1: Q1 - For 2022, the work group will again partner with the Jessamine Fall Festival to host the health fair in downtown Nicholasville. The date has not been announced yet. Q2 - Date announced for Friday, October 14 and Saturday, October 15. The Health Fair component will be held on Saturday, October 15 from 11am-12pm in downtown Nicholasville.
AS #2: Q1&Q2 - Once the date is released, the work group will create a list of all previous and potential vendors to recruit for the health fair. Last year, 13 vendors agreed to participate and 30 were contacted.
AS #3: Q1&Q2 - The work group is expected to provide/ host the annual health fair on Saturday, October 15 from 11am-2pm in downtown Nicholasville.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): MCH Catalyst Reporting system for Package 210 - Healthy People, Active Communities

Strategies: Provide equal opportunities for all individuals in Jessamine County to engage in physical activity activities						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
b. Increase cycling, running and walking activities in Jessamine County. (Lead agency: Jessamine County Parks and Recreation)		Overall Progress of Strategy: Green					

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
1. Organize community walking groups/5k races to promote physical activity for all populations in a fun, safe and friendly environment	Start: 01/2022 End: 12/2022	CHI St. Joseph Jessamine, KORT, YMCA	250	0	2	Blue
2. Develop listing of available physical activity opportunities within Community	Start: 01/2022 End: 12/2022	JCHD, Chronic Disease Workgroup	1	1	3	Green
3. Identify leader/host for Jessamine County Trails monthly hikes	Start: 01/2022 End: 12/2022	JCHD	12	1	2	Blue
4. Develop marketing and communications plan to recruit participants from target populations to engage in physical activity opportunities	Start: 01/2022 End: 12/2022	JCHD, Chronic Disease Workgroup	1	0	2	Blue

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

*5. Organize physical activity opportunities for elderly community members	Start: 01/2022 End: 12/2022	Jessamine County Parks and Recreation	1	1	4	Green
6. Promote and volunteer for Jessamine County's Bike Safety Day for Nicholasville and Wilmore	Start: 01/2022 End: 12/2022	JCHD, Chronic Disease Workgroup	1	1	5	Gold

a. Comments:

AS#1 Q1 & Q2: The work group has not started on organizing a community walking group or 5k races. However, there are plenty of local races that are promoted on social media via the health department and other work group agencies.

AS#2 Q1 & Q2: A list of available physical activity opportunities such as gyms, exercise classes, and workout facilities are on the Jessamine County Health Department website. RaceRise is a Facebook page that promotes all races, walking groups, and cycling opportunities in central KY.

AS#3 Q1 & Q2: A host for monthly trail hikes has not been identified. The work group will work to get monthly hikes started with an identified leader.

AS#4 Q1 & Q2: Marketing to recruit target populations to engage in physical activity has not started.

AS#5 Q1 & Q2: Jessamine County Parks and Recreation offers pickleball classes specifically for the elderly population in Jessamine County. Pickleball is offered Monday, Wednesday, Friday from 9 am - 12 pm.

AS#6 Nicholasville's Bike Safety Day was held on June 18th and Wilmore's was held on June 4th. This event was promoted to the work group and agencies were encouraged to volunteer or be a vendor for either one or both of these events. JCHD represented the workgroup and promoted mental health resources and seat belt pencils.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A

Strategies: Provide equal opportunities for all individuals in Jessamine County to engage in nutrition activities		Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
c. Increase Nutrition and Diabetes health education activities and opportunities. (Lead agency: CHI St. Joseph Jessamine)	Overall Progress of Strategy: Green		

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
*1. Provide DSME classes to underserved and uninsured individuals free of charge	Start: 01/2022 End: 12/2022	CHI SJJ	12	3	4	Green
*2. Provide DPP classes to underserved and uninsured individuals free of charge	Start: 01/2022 End: 12/2022	JCHD	3	0	1	Black
3. Offer Healthy Cooking Classes and demonstrations	Start: 01/2022 End: 12/2022	Jessamine County Extension Office	24	6	4	Green

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

*+4. Promote WIC services to low-income vulnerable populations throughout the community	Start: 01/2022 End: 12/2022	JCHD	3	1	4	Green
<p>a. Comments:</p> <p>AS #1: CHI SJJ has offered 3 DSME classes since the beginning of 2022 (usually scheduled on the third Tuesday of the month in the afternoon). 2 patients have attended the offered DSME classes in Jessamine County.</p> <p>AS #2: Q1&Q2 - The Health Department has currently postponed DPP classes.</p> <p>AS #3: Q1&Q2 - The Jessamine County Extension Office offers monthly Lunch N' Learn on the last Wednesday of every month from 12 - 1 pm. This class is a cooking demonstration with emphasis on nutrition. The Extension Office also offers monthly Tuesday Talks with a Dietician to promote healthy eating.</p> <p>AS#4: Q1 - WIC has secured a partnership with HealthPoint Family Care federally qualified health center to host WIC services at their clinic. Q2 - HealthPoint collaboration began on Monday, April 11. These services are offered Monday-Friday 8 am- 4 pm.</p>						
a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A						

PRIORITY ISSUE: CHRONIC DISEASE							
Policy and Program Plan Development							
Goal 2: Jessamine County will adopt policies and program plans that improve the health of the community and reduce the burden of chronic disease.							
Objective 2.1	By 2019, identify at least three policy/program plan development areas that will reduce the burden of chronic disease in Jessamine County						
Objective 2.2	By 2023, Jessamine County will adopt at least one policy/program plan to reduce the burden of chronic disease.						
Strategies: Develop policies and plans that support individual and community health efforts						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green : The strategy is proceeding as expected or is on target to begin at a future date. Yellow : The strategy is not proceeding as expected. Help may be needed to get it back to green. Red : The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue : The strategy has not started Gold : The strategy is completed Orange : The strategy has been impacted by COVID-19. Black : The strategy has been discontinued
+a. Adopt a county-wide smoke-free ordinance (Lead agency: Jessamine County Health Department)	Overall Progress of Strategy: Blue						
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
+1. Develop framework for a local indoor Smoke-Free policy for businesses (including e-cigarettes)	Start: 01/2022 End: 12/2022	JCHD	1	1	1	Blue	

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

	+2. Develop mass media campaign regarding Vaping, Secondhand Smoke Exposure and impact of local Smoke-Free policy	Start: 01/2022 End: 12/2022	JCHD	1	0	1	Blue
	+3. Propose local smoke-free framework to elected officials to determine the best approach for smoke-free policy	Start: 01/2022 End: 12/2022	JCHD	1	0	1	Blue

a. Comments:
AS #1-3: Q1&Q2 - This initiative has not started yet.

Strategies: Develop policies and plans that support individual and community health efforts				Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
b. Complete a Jessamine County Parks and Recreation Master Plan (Lead agency: Jessamine County Parks and Recreation)	Overall Progress of Strategy: Blue				

	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	1. NJCPR develop and implement NJCPR master plan	NJCPR	NJCPR	1	0	3	Blue

a. Comments: AS #1: Q1&Q2 -Due to the need for capital improvements and extensive repairs to the Riney-B Aquatic Center, funding was not available to complete a Master Plan yet. Currently, the Parks and Recreation Department is inventorying all physical resources at each park facility to assess short-term and long-range needs for each NJCPR property.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A

Strategies: Develop policies and plans that support individual and community health efforts				Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green.
c. Support Lexington Area Bicycle and Pedestrian Master Plan policies and programs for Jessamine County (Lead agency: Nicholasville Jessamine County Parks and Recreation)	Overall Progress of Strategy: Green				

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

							Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
+1. Representatives of Chronic Disease Workgroups attending meetings hosted in Jessamine County to provide input on plan	Start: 01/2022 End: 12/2022	NJCPR	1	1	4	Green	

a. Comments: AS #1: Q1&Q2 -State funding has been secured for the first two phases (EJHS and WJHS) of the Jessamine County School Transportation Plan and Right of Way acquisition planned to begin in May. Members of the Jessamine County Trails Association (JCTA) continue to virtually attend monthly meetings of BPAC (Bicycle Pedestrian Advisory Committee).

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A

PRIORITY ISSUE: CHRONIC DISEASE

Secure Funding

Goal 3: Jessamine County will secure funding to ensure stable infrastructure exists to support chronic disease initiatives

Objective 3.1 By 2023, Jessamine County will apply for at least 10 funding opportunities. [Baseline, 2019: 3]

Objective 3.2 By 2023, Jessamine County will secure over \$10,000 in funding to support chronic disease initiatives.

Strategies: Research and apply for available funding opportunities

a. Apply for grant funds addressing chronic disease issues
(Lead agency: Jessamine County Health Department)

Overall Progress of Strategy: **Green**

Rate progress of action step on a scale of 1 to 5:
 1=no progress/ not started;
 2=little progress;
 3=some progress;
 4=moderate progress;
 5=excellent progress/completed

Rate OVERALL PROGRESS of each strategy and action step:
Green: The strategy is proceeding as expected or is on target to begin at a future date.
Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green.
Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green.
Blue: The strategy has not started
Gold: The strategy is completed
Orange: The strategy has been impacted by COVID-19.
Black: The strategy has been discontinued

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	*1. Apply for funding to support costs of community-wide Diabetes programs targeted toward underserved and uninsured populations	Start: 01/2022 End: 12/2022	JCHD	1	0	1	Orange
	*2. Apply for funding to support medical costs for glucose test kits provided at local health fair events and for underserved and uninsured populations	Start: 01/2022 End: 12/2022	Nicholasville Lion's Club; JCHD	1	1	5	Green
	3. Apply for funding to support health fair expenses	Start: 01/2022 End: 12/2022	JCHD; Anthem Medicaid	2	0	5	Green
<p>a. Comments:</p> <p>AS #1: This strategy has been impacted by COVID-19. The JCHD has postponed their Diabetes Prevention Program (DPP) and will revisit the need post-pandemic. JCHD clients have been referred to CHI Saint Joseph Jessamine Diabetes Program.</p> <p>AS #2: Q1: JCHD has not yet applied for funding for the health fair. Once a date is decided for the health fair, funds will be assessed through the CHAT grant and potential sponsorships (Anthem Medicaid). Q2: Health Fair date has been set for October 15 from 11-2pm. Bluegrass Lions Diabetes Project has been contacted to provide free of charge glucose test kits.</p> <p>AS #3: Q1: JCHD has not yet applied for funding for the health fair. Once a date is decided for the health fair, funds will be assessed through the CHAT grant and potential sponsorships (Anthem Medicaid). Q2: Health Fair date has been set for October 15 from 11-2pm. Workgroup will identify health fair expenses during Q3.</p>							
<p>a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A</p>							
<p>Strategies: Research and apply for available funding opportunities</p>						<p>Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed</p>	<p>Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued</p>
<p>b. Apply for funding to enhance infrastructure to support chronic disease initiatives (Lead agency: Nicholasville Jessamine County Parks & Rec)</p>	<p>Overall Progress of Strategy: Green</p>						
	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

	1. Explore funding for multi-use path completed on East Brannon	Start: 01/2022 End: 12/2022	NJCPR	1	1	4	Green
	2. Seek funding to expand existing Riney B. Park into 5k trail and turn 10 acres into bike trails	Start: 01/2022 End: 12/2022	NJCPR	1	1	4	Green

b. Comments:

AS #1: Q1&Q2 - JCTA has had several meetings with landscape architects from Banks Engineering to discuss the possibility of connecting the existing West Hickman trail which they designed with the bike lane along the shoulder of East Brannon Road.

As #2: Q1&Q2 - East High's cross country track team has developed a training course at the Park and has plans to conduct several regional meets in 2022. Site inspections for a future mountain bike course have been conducted in the area behind the St. Joseph Medical Center parking lot.

b. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

PRIORITY ISSUE: MENTAL HEALTH							
Advocacy							
Goal 4: People in Jessamine County will be made aware of available resources in Jessamine County related to mental health issues.							
Objective 4.1		By 2023, decrease the number of adults who report mentally unhealthy days from 3 to 2. [Baseline: 3 days, 2016-2018] (Reporting agency: Jessamine County Health Department)					
Strategies: Inform, educate and empower people about mental health issues						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
a. Implement community-wide mental health awareness events. (Lead agency: MH Workgroup)		Overall Progress of Strategy: Green					
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
1. Identify specific mental health topics for monthly series event	Start: 01/2022 End: 12/2022	MH Workgroup	12	6	4	Green	
2. Secure location, dates, host and/or guest speaker(s) for each monthly series	Start: 01/2022 End: 12/2022	MH Workgroup	12	6	4	Green	
+3. Develop marketing and communications plan to recruit participants and target populations	Start: 01/2022 End: 12/2022	MH Workgroup	1	1	4	Green	
*4. Host public events to provide mental health resources to Jessamine County residents	Start: 01/2022 End: 12/2022	MH Workgroup	150	150	4	Green	

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

a. Comments:

2022: Q1 - January- implementation of subcommittees formed during Annual Strategic Planning session in december to help initiate Strong Mind Series topics.

AS 1 -4: Q1 - February- "Kindness Week". Utilizing the hashtag #JessBeKind, random acts of kindness were promoted throughout Jessamine County Schools, the work place, and the community (attended Chamber of Commerce lunch). Community members also wore Be Kind shirts on February 17th. March- Domestic Violence Awareness. Jessamine County Crime Victim Advocate, Taunya Northup-Mendenall spoke at a domestic violence public awareness event open to the community on March 11th at a local coffee shop. Discussion included local resources available to victims and the need for more transitional housing in the community. 18 community members attended the event. Q2 - April- Child Abuse Prevention Month. Two members of the mental health work group attended a library event and distributed mental health and child abuse prevention resources to the community. May - Mental Health Awareness Month - workgroup promoted NAMI mental health resources. June - Launched "Summer is Here! Time to Shine a Light on Mental Health Support" flier. Over 150 fliers distributed at 4 summer events.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): MCH Catalyst Reporting system for Package 207 - Bullying/Suicide Prevention

PRIORITY ISSUE: MENTAL HEALTH

Prevention Programming

Goal 5: Bullying and suicide attempts will be reduced in Jessamine County

Objective 5.1 By 2023, decrease the number of Harassment/Bullying events in Jessamine County Schools to 200 [Baseline:453,2016-2017 School Year]
(Reporting Agency: Jessamine County Health Department)

Objective 5.2 By 2023, decrease the number of deaths caused by suicide among Jessamine county adolescents aged 10-19 by 25% [Baseline: TBD]
(Reporting Agency: Jessamine County coroner's office)

Strategies: Provide evidence-based mental health prevention programming in schools

+*a. Implement Sources of Strength suicide prevention project in Jessamine County Schools
(Lead agency: Jessamine County Schools)

Overall Progress of Strategy: Green

Rate progress of action step on a scale of 1 to 5:
1=no progress/ not started;
2=little progress;
3=some progress;
4=moderate progress;
5=excellent progress/completed

Rate OVERALL PROGRESS of each strategy and action step:
Green: The strategy is proceeding as expected or is on target to begin at a future date.
Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green.
Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green.
Blue: The strategy has not started
Gold: The strategy is completed
Orange: The strategy has been impacted by COVID-19.
Black: The strategy has been discontinued

	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
--	---------------	--------------------------------	---	--------	--------	--	--

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

*1. Identify participating schools	Start: 01/2022 End: 12/2022	JC Schools	5	5	4	Green
2. Identify adult leader representatives from each school	Start: 01/2022 End: 12/2022	JC Schools	10	20	4	Green
3. Identify community partners to attend adult leaders training	Start: 01/2022 End: 12/2022	JC Schools, MH Workgroup	15	5	3	Green
*4. Identify and conduct peer leaders training	Start: 01/2022 End: 12/2022	JC Schools	125	130	4	Green
*5. Implement Peer Leader monthly sessions throughout FY 21-22 school year	Start: 01/2022 End: 12/2022	JC Schools, MH Workgroup	20	8	3	Green

a. Comments:

AS# 1: Q1&Q2 - 5 schools are implementing SOS. Participating schools include East and West Jessamine Middle Schools, East and West High Schools, and The Providence School.
 AS# 2: Q1&Q2 - A total of 20 school leaders participate in at least 1 of the participating school's SOS activities.
 AS# 3: Q1&Q2 - Each school has at least 1 community partner participating.
 AS# 4 & 5: Q1&Q2 - Each school has completed 2 SOS activities, for a total of 8 activities.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): School Reporting System

Strategies: Provide evidence-based prevention programming in Jessamine County

b. Implement Mental Health First Aid in Jessamine County
(Lead agency: Jessamine County Schools)

Overall Progress of Strategy: **Green**

Rate progress of action step on a scale of 1 to 5:
 1=no progress/ not started;
 2=little progress;
 3=some progress;
 4=moderate progress;
 5=excellent progress/completed

Rate OVERALL PROGRESS of each strategy and action step:
Green: The strategy is proceeding as expected or is on target to begin at a future date.
Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green.
Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green.
Blue: The strategy has not started
Gold: The strategy is completed
Orange: The strategy has been impacted by COVID-19.
Black: The strategy has been discontinued

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
1. Coordinate training with KY Department for Behavioral Health	SStart: 01/2022 End: 12/2022	JC Schools	1	7	2	Green

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

	2. Identify adult leaders from Community to participate in initial training	Start: 01/2022 End: 12/2022	JC Schools	4	1	2	Green
	3. Participate in KY Department for Behavioral Health training	Start: 01/2022 End: 12/2022	JC Schools	1	1	2	Green
	4. Conduct train the trainer sessions in Community	Start: 01/2022 End: 12/2022	JC Schools; MH Workgroup	5	0	2	Green

b. Comments:
AS# 1: Q1&Q2 - There are 7 Mental Health First Aid Training opportunities through DBHDID. These dates were sent to all members of the mental health work group.
AS# 2-4: Q1&Q2 - 1 member will be getting trained in 2022 and will be able to implement MHFA in the community.

b. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): N/A

PRIORITY ISSUE: SAFETY

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

Motor Vehicle Safety								
Goal 6: People in Jessamine County will increase use of motor vehicle safety practices								
Objective 6.1	By 2023, increase the percentage of Jessamine county residents who use seatbelts while driving or riding in a vehicle by 10% [Baseline: 87.6%, 2016-2018] (Reporting Agency: JCHD)							
Objective 6.2	By 2023, decrease the number of motor vehicle accidents in Jessamine County to 1380 [Baseline:1634, 2018] (Reporting Agency: Nicholasville Police Department)							
Strategies: Inform, educate and empower people about distracted driving						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued	
*a. Implement evidence-based prevention programming for distracted driving. (Lead agency: Nicholasville Police Department)		Overall Progress of Strategy: Green						
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step		
1. Offer selected evidence-based distracted driving program in Jessamine County	Start: 01/2022 End: 12/2022	NPD, JCHD, JCS	1	1	4	Green		
2. Market/Advertise through various communication methods evidence-based distracted driving program in Jessamine County	Start: 01/2022 End: 12/2022	NPD, JCHD, JCS	12	5	4	Green		
3. Number of teens and parents participating in evidence-based distracted driving program	Start: 01/2022 End: 12/2022	NPD, JCHD	60	12	3	Green		
a. Comments: AS #1: Q1 - The NPD, JCHD, & JCS implements the Checkpoints program monthly. Q1 - Class offered 3 times. Q2: Class offered 2 times - instructor vacancy will be addressed beginning Q3. AS #2: Q1 - Facebook ads, Checkpoints website, newspaper advertisements, and school newsletters are used to market Checkpoints to the community each month. Q2: Did not promote June Checkpoints class due to vacancy. AS #3: Q1: 10 students and parents participated. Q2: 2 students and parents participated.								

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): Information entered into online MCH RedCap Reporting

PRIORITY ISSUE: SAFETY

Infant/Child Fatality

Goal 7: People in Jessamine County will prevent infant/child fatalities.

Objective 7.1 By 2023, decrease the number of child fatalities in Jessamine County by 100% [Baseline: 8, 2016]
(Reporting agency: Kentucky Department for Public Health, Maternal and Child Health Division)

Objective 7.2 By 2023, increase the number of families impacted annually by the HANDS program by 50% [Baseline:135, 2019]
(Reporting agency: Jessamine County Health Department HANDS program)

Strategies: Inform, educate and empower people about infant/child safety

***a. Implement evidence-based prevention programming to reduce infant/child fatalities in Jessamine County**
(Lead agency: Jessamine County Health Department)

Overall Progress of Strategy: Green

Rate progress of action step on a scale of 1 to 5:
1=no progress/ not started;
2=little progress;
3=some progress;
4=moderate progress;
5=excellent progress/completed

Rate OVERALL PROGRESS of each strategy and action step:
Green: The strategy is proceeding as expected or is on target to begin at a future date.
Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green.
Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green.
Blue: The strategy has not started
Gold: The strategy is completed
Orange: The strategy has been impacted by COVID-19.
Black: The strategy has been discontinued

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
*1. Offer Cribs for Kids Program	Start: 07/2022 End: 12/2022	JCHD, Schools	20	5	4	Green
*2. Provide Safe Sleep Resources to the Community	Start: 01/2022 End: 12/2022	JCHD	5	5	4	Green

a. Comments:

AS #1: Q1: 3 cribs and safe sleep materials distributed. Q2: 2 cribs and safe sleep materials distributed.

AS #2: Q1: None. Q2: Five events have been held where safe sleep materials were distributed. On April 6, 4 English packets containing a safe sleep brochure and board book were distributed at a library event. On April 30, 6 English packets containing a safe sleep board book and safe sleep brochure were distributed at Family University at JCTC. 5/12/2022 Jessamine Early Learning Village End of Year

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

Event Distributed 13 English and 1 Spanish Safe Sleep Info bag. 5/21/2022 Kids Safety Day Event, distributed 37 English Safe Sleep Info bags. Juneteenth Event June 17th, 2022 distributed 1 Spanish and 9 English safe sleep info bags.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): Information entered into online MCH RedCap Reporting

Strategies: Inform, educate and empower people about infant/child safety						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
*a. Conduct Child Fatality Review Meetings (Lead agency: Jessamine County Coroner's Office)	Overall Progress of Strategy: Green						
*1. Host Child Fatality Review Meetings	Start: 01/2022 End: 12/2022	JC Coroner's Office	1	1	4	Green	

a. Comments:
AS #1: Q1: Child Fatality Review Committee met via Zoom on January 5, 2022, to review 3 child fatalities with 20 community partners in attendance. The meeting focused on developing and implementing prevention strategies to prevent further child fatalities. Q2: No fatality review meetings required.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): Information entered into online MCH RedCap Reporting

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

PRIORITY ISSUE: SUBSTANCE ABUSE/DRUG OVERDOSE

Note: Workgroup began Strategic Plan Process in 2018, data is captured from 1/1/18 - 12/31/19

Priority Focus Area #1: Reduce Access to illicit Drugs and Inappropriate Prescription Drug Use

Goal 8: Implement strategies to decrease drug overdose deaths related to the use of illicit drugs and prescription drug use

Objective 8.1 By 2023, reduce the number of fatal drug overdoses in Jessamine County by 40%: [Baseline, 2017: 30]
(Reporting Agency: Jessamine County Health Department)

Strategies: Provide education on illicit drug and prescription drug use to tailored audiences		Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
a. Educate the community about inappropriate prescription drug use (with assistance from medical field professionals) and demonstrate a “unified” front	Overall Progress of Strategy: Green		

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
1. Educate community on prescription drugs through various community events	Start: 01/2022 End: 12/2022	Jessamine County Health Department	15	15	5	Green
2. Identify and engage key leaders from the medical fields for partnerships & collaborations	Start: 01/2022 End: 12/2022	Jessamine County Health Department	5	5	4	Green

a. Comments:
AS #1: Increased education in schools and community partner events. Q2 - Both East and West High Schools discussed the risks of drug use with a focus on prescription drug use.
AS #2: Collaborate regularly with 5 community partners that have solid partnerships established. Q2 - Engaged BlueWater testing, Jessamine Medical, HealthPoint, and HANDS in lock bag project.

a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): ASAP Meeting Minutes

Strategies: Provide education on illicit drug and prescription drug use to tailored audiences	Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started;	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date.
--	--	---

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

<p>b. Focus on engaging medical community & pharmaceuticals in education & awareness campaigns</p>	<p>Overall Progress of Strategy: Blue</p>	<p>2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed</p>	<p>Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued</p>
---	--	--	---

	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	1. Educate the public on the dangers of prescription medications and medication lock bags by providing the tools and resources	Start: 01/2022 End: 12/2022	Nicholasville Police Department	3	1	2	Green
	2. Educate risk prescribing practice practitioners on alternate prescribing methods	Start: 01/2022 End: 12/2022	Nicholasville Police Department	2	1	1	Green

b. Comments:
 AS #1: Public awareness education on medications via distribution of resources. Q2 - Began medication lock bag project by partnering with existing and engaging in new partnerships to educate and protect medications from being accessed.
 AS# 2: Begin educating practitioners once KASPER training is completed by NPD officers. Q2 - Identified leaders for this effort - NPD Officers Teater and Jackson and JCHD Harm Reduction Director Sidney Bisschop.

b. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): ASAP Meeting Minutes

<p>Strategies: Provide education on illicit drug and prescription drug use to tailored audiences</p>		<p>Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed</p>	<p>Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued</p>
<p>c. Prosecution goals of cases brought to court. Programs for low level offenders (KORE, drug court, diversions). Targeting of drug traffickers</p>	<p>Overall Progress of Strategy: Green</p>		

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
1. Continue to support the work of Commonwealth and Jessamine County Attorney monitor annual trends in sentencing	Start: 01/2022 End: 12/2022	Nicholasville Police Department	2	0	1	Blue
*2. Monitor number of drug court graduates	Start: 01/2022 End: 12/2022	Drug Court	15	7	4	Green
+3. Work with Jessamine County Detention Center to reduce recidivism and drug overdose rates	Start: 01/2022 End: 12/2022	Jessamine County Detention Center	1	1	3	Green

c. Comments:

AS #1: Revisiting this action step in 2023.

AS #2: Drug Court Graduation happened on March 23, 2022 with 3 participants and on June 17, 2022 with 4 participants graduating.

AS# 3: Jail Transitions Program (JTP) is collaborating with Jessamine County Detention Center on alternative measures to reach/access the current inmate population to provide supportive/intervention services. Q2 - JTP began working with Commonwealth Attorney and attending Course, new program outline is to support low level or 1st time offenders with education, support/fellowship through SMART Recovery classes, and case management.

c. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): Jail Transitions Program Progress Reports

PRIORITY ISSUE: Substance Abuse/Drug Overdose

Priority Focus Area #2: Improve Drug Overdose Intervention

Goal 9: Jessamine County residents will be more equipped to respond to overdoses

Objective 9.1 By 2023, Increase encounters through harm reduction services by 50%; [Baseline, 2017: 172 encounters]
(Reporting agency: JCHD syringe exchange program)

Objective 9.2 By 2023, Increase distribution of narcan kits/treatment vouchers through JCHD & law enforcement by 25% [Baseline; 2017, 114 kits; 2018, 0 vouchers]
(Reporting agency: SEP, Police department)

Strategies: Provide drug overdose interventions in Jessamine County

a. Expand access & marketing of Naloxone. ASAP Members to educate community organizations about Naloxone

Overall Progress of Strategy: Green

Rate progress of action step on a scale of 1 to 5:
1=no progress/ not started;
2=little progress;
3=some progress;
4=moderate progress;
5=excellent progress/completed

Rate OVERALL PROGRESS of each strategy and action step:
Green: The strategy is proceeding as expected or is on target to begin at a future date.
Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green.
Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green.
Blue: The strategy has not started

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

						Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued	
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
*1. Host Department for Health Mobile Pharmacy	Start: 01/2022 End: 12/2022	Jessamine County Health Department	3	0	2	Black	
*2. JCHD and Med-Save Pharmacy will partner to distribute Narcan vouchers to high-risk individuals.	Start: 01/2022 End: 12/2022	Med-Save Pharmacy	50	0	1	Black	
*3. JCHD will request, receive and distribute Naloxone/Narcan through a partnership with DPH and KY Pharmacy Association	Start: 01/2022 End: 12/2022	Jessamine County Health Department	2500	1646	4	Green	
4. Work with Marketing/Public Relations Workgroup in educational materials, PSA's, etc.	Start: 01/2022 End: 12/2022	ASAP Workgroup	5	3	3	Green	
*5 JCHD and BrightView Health partner to offer vivitrol vouchers to high risk individuals	Start: 01/2022 End: 12/2022	Brightview Health	1	1	4	Green	
<p>a. Comments:</p> <p>AS #1: This action step has been discontinued.</p> <p>AS #2: This action step has been discontinued. Narcan is available through Kentucky Opioid REsponse Effort (KORE) funding.</p> <p>AS #3: KORE provided Narcan through the Department for Public Health. JCHD is receiving narcan regularly for distribution at mobile and stationary sites.</p> <p>AS #4: Education materials continuously posted on JCHD website and social media sites. Q2 - ASAP/JCHD highlighted Harm REduction during National Public Health Week in April and a video titled "Accessibility: Closing the Health Equity Gap" was shared on social media and uploaded to JCHD's "Harm Reduction" webpage.</p> <p>AS #5: SEP participants are sent to BrightView Health where bloodwork and Vivitrol treatment is handled in-house. Q2 - Referred 20 individuals to Brightview for medication assisted treatment.</p>							
<p>a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): ASAP meeting minutes</p>							
<p>Strategies: Provide drug overdose interventions in Jessamine County</p>					<p>Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed</p>	<p>Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed</p>	

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

b. Expand first responder use of Naloxone		Overall Progress of Strategy: Green				Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued	
	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	1. Engage local law enforcement with use of Naloxone	Start: 01/2022 End: 12/2022	Nicholasville Police Department, Sheriff's Office	150	28	4	Green
b. Comments: AS #1: Jessamine County Sheriff's Office and Nicholasville Police Department carrying Narcan with 28 doses administered for Q1 and Q2.							
b. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): ASAP meeting minutes and Drug Overdose Reporting System							

Strategies: Provide drug overdose interventions in Jessamine County						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
c. Establish baseline data and monitor opioid overdose admissions & deaths rates for Jessamine County		Overall Progress of Strategy: Green					
	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	1. Continuously monitor drug overdose hospitalizations and emergency department visits through KIPRC reporting system	Start: 01/2022 End: 12/2022	KIPRC	1	1	5	Green

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

	2. Annually monitor Office of Drug Control Policy OD Fatality report to assess drug OD rates in Jessamine County	Start: 01/2022 End: 12/2022	Jessamine County Health Department	1	1	5	Green
<p>c. Comments: AS #1: KIPRC has created a software program that provides live updates. AS #2: JCHD monitors overdose fatality rate in Jessamine County via KIPRC live feed and Office of Drug Control Policy annual reporting. Q2 - Office of Drug Control Policy released the 2021 Overdose Fatality Report in June. Jessamine County reported 23 overdoses for a rate of 45.68 per 100,000.</p>							
<p>c. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): JCHD Drug Overdose Trending Google Sheet</p>							

PRIORITY ISSUE: Substance Abuse/Drug Overdose

Priority Focus Area #3: Effective Substance Abuse Prevention

Goal 10: By 2023, increase Jessamine County student awareness and skill around Substance Abuse Prevention	
Objective 10.1	By 2023, implement 5 evidence-based substance abuse prevention programs in the school system.
Objective 10.2	By 2023, reduce percentage of 12th graders in Jessamine County engaging in non-prescribed prescription drug use by 25% Baseline: 10.6% in 2016 (4.6% in 2018) Reporting Agency: Jessamine County Schools - KIP)

Strategies: Provide evidence-based substance abuse prevention programming in schools		Rate progress of action step on a scale of 1 to 5:	Rate OVERALL PROGRESS of each strategy and action step:
a. Promote DARE Program and other school-based educational activities	Overall Progress of Strategy: Green	1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued

	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	*1. Monitor DARE program implementation in school system	Start: 01/2022 End: 12/2022	NPD	7	7	4	Green

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

	*2. DARE officer to give program status update at ASAP meeting, annually.	Start: 01/2022 End: 12/2022	NPD	2	1	4	Green
<p>a. Comments: AS #1: Seven schools participated in 2021-2022 school year. AS #2: DARE update has been provided for Spring semester. Second update will be provided in Fall semester.</p>							
a. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): DARE PProgram Reporting System							
Strategies: Provide evidence-based substance abuse prevention programming in schools						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
b. Promote KIP survey and assess every two years – KIP is set to launch in the Fall of 2018 for all 6,8, 10 and 12 grade students		Overall Progress of Strategy: Orange					
	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	+1. Meet with school administrators for access to KIP data	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	1	4	Orange
	+2. Develop a KIP data report to share at ASAP meetings	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	0	3	Orange
	+3. Identify priority areas for prevention strategies.	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	0	3	Green
<p>b. Comments: This strategy was impacted by COVID-19. AS #1: KIP survey is administered every two years but was delayed from Fall, 2020 to Fall, 2021. Surveys were provided in the Fall to all students at EJMS, WJMS, EJHS, WJHS, and the Providence School. AS #2: KIP data report will be shared with ASAP during a future 2022 ASAP meeting, once results are released. AS #3: Priority prevention strategies identified by members of ASAP and Jessamine County Schools in 2022. ASAP/JCHD provided high school drug education in both high schools including a program tailored for athletes. Implemented high school vape detection system at East Jessamine High School.</p>							
b. Physical Location of Data: (i.e., name of organization, folder, file name, database name, etc.): School Reporting System							

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

Strategies: Provide evidence-based substance abuse prevention programming in schools						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step, as follows: Green: The strategy is proceeding as expected or on target for a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
c. Enhance school clubs and activities for student involvement (Peer groups)		Overall Progress of Strategy: Green					
	Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
	*1. Compile list of after-school clubs & activities	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	1	5	Green
	*2. Survey students for interests in clubs & activities – Would like to make the school-based clubs more purposeful	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	1	5	Green
c. Comments: AS #1: Implemented Sources of Strength District-Wide (see Mental Health section) AS #2: Students are surveyed each year for Sources of Strength.							
Strategies: Provide evidence-based substance abuse prevention programming in schools						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
d. Make rehabilitation resources available to students (early identification)		Overall Progress of Strategy: Green					

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
*+1. Support "Sources of Strength" Program (Mental Health)	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	1	5	Green
*2. Compile a resource directory of mental health programs	Start: 01/2022 End: 12/2022	Jessamine County Schools	1	1	5	Green

d. Comments:
AS #1: Jessamine County Schools/JCHD promoted SOS. Please see Goal 5 - Strategy A (Mental Health: Prevention Programming)
AS #2: District has provided mental health providers at each school who maintain an updated resource directory of mental health programs.

Strategies: Provide evidence-based substance abuse prevention programming in schools				Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed		Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued	
*+e. Early identification for high-risk students (i.e., homeless students)	Overall Progress of Strategy: Green						

Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step
*+1. Early identification of high-risk students for school dropout, homelessness, and other social concerns.	Start: 01/2022 End: 12/2022	Jessamine County Schools	Ongoing	Ongoing	5	Green
*+2. Refer high-risk students to appropriate prevention programs and interventions	Start: 01/2022 End: 12/2022	Jessamine County Schools	Ongoing	Ongoing	5	Green

e. Comments:
AS #1: JCS Pupil Personnel Office, which includes staff from the attendance office who work with guidance counselors and school psychologists. Implement Handle with Care program.
AS #2: School guidance counselors identify and refer high-risk students to appropriate local prevention programs and interventions.

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

Strategies: Provide evidence-based substance abuse prevention programming in schools						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or on target for a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
f. Mental Health First Aid (MHFA)		Overall Progress of Strategy: Orange					
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
1. New Vista to provide Mental Health First Aid training to staff	Start: 01/2022 End: 12/2022	New Vista	1	0	2	Orange	
f. Comments: AS #1: Strategy has been impacted by COVID-19. Plans to restart this initiative are in the works for late 2022 and early 2023. Q2 - MHFA class in process of scheduling with Kristen Truty at New Vista.							
Strategies: Provide evidence-based substance abuse prevention programming in schools						Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step, as follows: Green: The strategy is proceeding as expected or on target for a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
g. Increased school staff training around drug use		Overall Progress of Strategy: Green					
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step	Self-rating of OVERALL progress on action step	
1. Provide school staff training about indicators for substance use by students and appropriate protocol for referral process	Start: 01/2022 End: 12/2022	Jessamine County Schools	2	1	4	Green	

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

g. Comments: AS #1: ASAP provided funding for Geoff Wilson of Lexington Counseling & Psychiatry to train staff annually.

PRIORITY ISSUE: Substance Abuse/Drug Overdose

Priority Focus Area #4: Improve Early Intervention, Treatment, Mental Health & Re-Entry

Goal 11: Treatment will be accessible to all Jessamine County residents in need of it

Objective 11.1

By 2023, increase the number of individuals referred to treatment from Syringe Services Program, annually by 100% (SSP): [Baseline: 8, 2018]
(Reporting Agency: Jessamine County Health Department)

Strategies: Provide accessible treatment in Jessamine County

a. Use of peer support in treatment and during transitions		Overall Progress of Strategy: Green				Rate progress of action step on a scale of 1 to 5: 1=no progress/ not started; 2=little progress; 3=some progress; 4=moderate progress; 5=excellent progress/completed	Rate OVERALL PROGRESS of each strategy and action step: Green: The strategy is proceeding as expected or is on target to begin at a future date. Yellow: The strategy is not proceeding as expected. Help may be needed to get it back to green. Red: The strategy is in danger of not meeting expectations. Immediate help is needed to move it to yellow or green. Blue: The strategy has not started Gold: The strategy is completed Orange: The strategy has been impacted by COVID-19. Black: The strategy has been discontinued
Action Steps:	Timeframe for each Action Step	Organization(s) Responsible for Action Step	Target	Actual	Self-rating of progress on action step		
*1. Incorporate peer support specialists into syringe exchange program and mobile harm reduction vehicle	Start: 01/2022 End: 12/2022	JCHD	3	5	4	Green	
*+2. Identify other opportunities to implement peer support specialists throughout community	Start: 01/2022 End: 12/2022	ASAP	3	3	4	Green	

c. Comments:
 AS #1: JCHD hired 1 full-time peer support staff through available grant funding. Additionally, 2 peer support staff from New Vista and 2 from Shepherd's House participate in SEP. Q2 - Community partners providing peer volunteers to support SEP.
 AS# 2: Sustainability plan for 2022 - incorporate KIRP UKCANHEAL staff to support efforts tied to KIPRC grant.

JESSAMINE COUNTY COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN: 2019-2023

2019-2023 CHIP Workplan: Progress Reports are written by members of the Jessamine County Healthy & Safe Communities Coalition

